COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/26/2017

ESTIMATE SUMMARY 13:49:23
CONTID: C20547 ESTIMATE NO: 0002 PROG SPEC YR: 2005
PCN: 20547-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 77.0 DAYS TIME ALLOW:  11/1/2018 ? FIXED COMPLETION DAT
HLT VMS CMS LUS REPLACEMENT PERCENT TIME:  14.10 ORIG TIME ALLOW: 11/1/2018 ?* FIXED COMPLETION DAT
PROJECT NO: NHPP0702-352
HLT VMS CMS LUS REPLACEMENT
NAME OF ROAD:
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
Casper Electric, Inc. PAY PERIOD ENDING 07/20/2017 DATE TIME STARTED 05/05/2017
3150 East Yellowstone Hwy., DATE LET 01/05/2017 DATE WORK BEGAN  05/05/2000
DATE AWARDED 01/18/2017 DATE TIME STOPPED
DATE CONTRACT EXECUTED  01/18/2017 DATE ACCEPTED
Casper WY 82609 (307)237-3003 DATE NOTICE TO PROCEED  05/05/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  3302,387.02  PARTICIPATING $ 30,653.54 $ 0.00
AWARD PROJECTAMT:  $  3,060,140.82  NON-PARTICIPATING 48,568.41 47,539.93
PERCENT COMPLETE: 2.40% TOTAL EARNINGS 79,221.95 47,539.93
FUNDS AVAILABLE: $ 322316507 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 79,221.95 47,539.93
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,376.66 -1,426.20
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 76,845.29 46,113.73
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 76,845.29 46,113.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 46,113.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:
PROJECT:
REF ITEM
NO. NO.
CAT NO0200
0005 202-00823
0010 203-02330
0015 208-00035
0020 210-00825
0025  240-00000
0030 613-00200
0035 613-01200
0040 613-10000
0045 614-10116
0050 614-10145
0055 614-72830

C20547
20547-BID
NHPP0702-352

ITEM
DESCRIPTION

ROADWAY

Removal of Dynamic Message Sign

Laborer

Aggregate Bag

Reset Flashing Beacon

*Wildlife Biologist

2 Inch Electrical Conduit

2 Inch Electrical Conduit (Plastic)

Wiring

Dynamic Message Sign Controller

Variable Message Sign LED (Single Faced)

Communications Cabinet

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
5.000
EACH
950.40000
180.000
HOUR
60.00000
150.000
LF
30.00000
4.000
EACH
240.00000
8.000
HOUR
131.25000
20.000
LF
24.82000
130.000
LF
13.51000
1.000
LS
171,413.83000
3.000
EACH
6,470.59000
6.000
EACH
30,132.55000
2.000
EACH

8,782.35000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.006
0.000
0.006

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 2
ESTIMATE RUN 07/26/2017

13:49:23
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1,028.48
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C20547 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 20547-BID ESTIMATE RUN 07/26/2017
PROJECT: NHPP0702-352 ESTIMATE NO: 0002 13:49:23
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 614-86800 Uninterrupted Power Supply 3.000 0.000
EACH 0.000 0.00
8,935.29000 0.000 0.00
0065  626-00000 *Mobilization 1.000 0.000
LS 0.000 0.00
450,000.00000 0.000 0.00
0070 626-01104 *Public Information Services (Tier 1V) 1.000 0.000
LS 0.140 2,537.50
18,125.00000 0.140 2,537.50
0075  630-00000 *Flagging 4,320.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0080  630-00007 *Traffic Control Inspection 72.000 0.000
DAY 7.000 2,625.00
375.00000 7.000 2,625.00
0085 630-00012 *Traffic Control Management 180.000 0.000
DAY 11.000 11,687.50
1,062.50000 11.000 11,687.50
0090  630-80001 *Flashing Beacon (Portable) 12.000 0.000
EACH 2.000 1,875.00
937.50000 2.000 1,875.00
0095 630-80341 *Construction Traffic Sign (Panel Size A) 26.000 0.000
EACH 1.000 12.50
12.50000 1.000 12.50
0100 630-80342 *Construction Traffic Sign (Panel Size B) 48.000 0.000
EACH 10.000 250.00
25.00000 10.000 250.00
0105 630-80343 *Construction Traffic Sign (Panel Size C) 8.000 0.000
EACH 1.500 56.25
37.50000 1.500 56.25
0110 630-80344 *Construction Traffic Sign (Special) FASTER Fun ding 60.000 0.000
Sign
¢ SF 30.000 750.00
25.00000 30.000 750.00
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PCN: 20547-BID ESTIMATE RUN 07/26/2017
PROJECT: NHPP0702-352 ESTIMATE NO: 0002 13:49:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type;
yPe) EACH 0.500 1,093.75
2,187.50000 0.500 1,093.75
0120 630-80360 *Drum Channelizing Device 20.000 0.000
EACH 7.500 9.38
1.25000 7.500 9.38
0125 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 20.000 0.000
EACH 0.000 0.00
1.25000 0.000 0.00
0130 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 20.000 0.000
EACH 0.000 0.00
1.25000 0.000 0.00
0135 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
1,562.50000 0.000 0.00
0140 630-80390 *Channelizing Device (Special) 245.000 0.000
EACH 44.500 1,390.63
31.25000 44.500 1,390.63
0145 630-85041 *Mobile Attenuator 360.000 0.000
DAY 11.000 2,750.00
250.00000 11.000 2,750.00
0150 632-00000 Night Work Lighting 1.000 0.000
LS 0.000 0.00
24,000.00000 0.000 0.00
0155  700-70010 F/A Minor Contract Revisions 218,583.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70011 F/A Partnering 2,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70016 F/A Fuel Cost Adjustment 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 07/26/2017
PROJECT: NHPP0702-352 ESTIMATE NO: 0002 13:49:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170  700-70023 F/A On-The-Job Trainee 2,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175  700-70042 F/A Railroad Flagging 14,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180  700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200  CURRENTAMT$ 1,665570.42 $ 2503751 $ 26,065.99

CAT NOO0300 F-08-AP

0190 202-00823 Removal of Dynamic Message Sign 54.000 0.000
EACH 0.000 0.00
950.40000 0.000 0.00
0195 202-00855 Removal of Traffic Signal Controller Cabinet 4.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0200 210-00825 Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0205 210-00831 Reset Traffic Signal Head 12.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0210 613-00050 1/2 Inch Electrical Conduit 53.000 0.000
LF 0.000 0.00
14.05000 0.000 0.00
0215 613-00100 1 Inch Electrical Conduit 635.000 0.000
LF 486.000 8,004.42
16.47000 486.000 8,004.42
0220 613-00125 1-1/4 Inch Electrical Conduit 138.000 0.000
LF 0.000 0.00

19.03000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 07/26/2017
PROJECT: NHPPQ0702-352 ESTIMATE NO: 0002 13:49:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 F-08-AP
0225 613-00150 1-1/2 Inch Electrical Conduit 44.000 0.000
LF 44.000 968.88
22.02000 44.000 968.88
0230 613-00200 2 Inch Electrical Conduit 100.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0235 614-10145 Variable Message Sign LED (Single Faced) 14.000 0.000
EACH 0.000 0.00
30,132.55000 0.000 0.00
0240 614-10240 Lane Use Control Signal LED (Double Faced) 26.000 0.000
EACH 0.000 0.00
4,071.70000 0.000 0.00
0245  614-10245 Lane Use Control Signal LED (Single Faced) 17.000 0.000
EACH 0.000 0.00
3,312.11000 0.000 0.00
CAT0300 CURRENT AMT $ 658,867.49 $ 8,973.30 $ 8,973.30
CAT NO0301 F-08-AQ
0250 202-00823 Removal of Dynamic Message Sign 54.000 0.000
EACH 0.000 0.00
950.40000 0.000 0.00
0255 202-00855 Removal of Traffic Signal Controller Cabinet 4.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0260 210-00825 Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0265 210-00831 Reset Traffic Signal Head 12.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0270 613-00050 1/2 Inch Electrical Conduit 53.000 0.000
LF 0.000 0.00
14.05000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 07/26/2017
PROJECT: NHPPQ0702-352 ESTIMATE NO: 0002 13:49:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 F-08-AQ
0275 613-00100 1 Inch Electrical Conduit 781.000 0.000
LF 781.000 12,863.07
16.47000 781.000 12,863.07
0280 613-00125 1-1/4 Inch Electrical Conduit 138.000 0.000
LF 35.000 666.05
19.03000 35.000 666.05
0285 613-00150 1-1/2 Inch Electrical Conduit 15.000 0.000
LF 0.000 0.00
22.02000 0.000 0.00
0290 613-00200 2 Inch Electrical Conduit 100.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0295 613-40000 Concrete Foundation Pad 1.000 0.000
EACH 0.000 0.00
970.00000 0.000 0.00
0300 613-50130 4-Plex Receptacle (With Back Box and Cover) 10.000 0.000
EACH 0.000 0.00
619.43000 0.000 0.00
0305 613-50132 2-Plex Receptacle (With Box and Cover) 32.000 0.000
EACH 0.000 0.00
507.86000 0.000 0.00
0310 613-50355 Power Transformer 3.000 0.000
EACH 0.000 0.00
2,975.53000 0.000 0.00
0315 613-80002 Circuit Breaker (20A, 1 Pole) 33.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0320 613-80004 Circuit Breaker (40A, 2 Pole) 2.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0325 613-80005 Circuit Breaker (50A, 3 Pole) 1.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 07/26/2017
PROJECT: NHPPQ0702-352 ESTIMATE NO: 0002 13:49:23
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 F-08-AQ
0330 613-80007 Circuit Breaker (70A, 2 Pole) 2.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0335 613-80008 Circuit Breaker (80A, 2 Pole) 1.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0340 613-80012 Circuit Breaker (100A, 2 Pole) 2.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0345 613-80013 Circuit Breaker (100A, 3 Pole) 1.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0350 613-81010 Panelboard (100A, 120/208V, 3 Phase, 42 Circuit 1.000 0.000
EACH 0.000 0.00
2,363.75000 0.000 0.00
0355 614-10116 Dynamic Message Sign Controller 13.000 0.000
EACH 0.000 0.00
6,470.59000 0.000 0.00
0360 614-10145 Variable Message Sign LED (Single Faced) 13.000 0.000
EACH 0.000 0.00
30,132.55000 0.000 0.00
0365 614-10240 Lane Use Control Signal LED (Double Faced) 26.000 0.000
EACH 0.000 0.00
4,071.70000 0.000 0.00
0370 614-10245 Lane Use Control Signal LED (Single Faced) 17.000 0.000
EACH 0.000 0.00
3,312.11000 0.000 0.00
0375 614-72832 Communications Cabinet (Type 2) 8.000 0.000
EACH 0.000 0.00
8,529.41000 0.000 0.00
0380 614-86800 Uninterrupted Power Supply 12.000 0.000
EACH 0.000 0.00
8,935.29000 0.000 0.00
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CONTID: C20547 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 20547-BID ESTIMATE RUN 07/26/2017
PROJECT: NHPPQ0702-352 ESTIMATE NO: 0002 13:49:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 F-08-AQ
0395  900-00007 Added Item (Each)/ NEMA 12 (12'x12'x48") Wiring Trough 8.000 0.000
EACH 0.000 0.00
1,775.00000 0.000 0.00
0400  900-00007 Added Item (Each)/ Furnish Power Transformer 1.000 0.000
EACH 0.000 0.00
2,217.00000 0.000 0.00
CAT0301 CURRENT AMT $ 947,295.57 $ 13,529.12 $ 13,529.12
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0385 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
21,653.54000 1.000 21,653.54
0390 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
CAT 0400 CURRENT AMT $ 30,653.54 $ 0.00 $ 30,653.54
PROJECT TOTAL CURRENT AMT $ 3,302,387.02 $ 47,539.93 $ 79,221.95



